

ENOGERA RESERVOIR HYDRO PROJECT

GROUP REPORT 2026

GUIDE TO GROUP ASSIGNMENT PRESENTATION

This guide is only to order your thinking on the way you present the inhouse report for the [Enoggera reservoir hydro](#) project. It is not to be slavishly followed. The number of pages maximum 12 pages.

Format

The report is a document developed by you to respond to a request that you decide the construction procedures for the [Enoggera reservoir hydro](#) project in advance of a bid being compiled by your company's estimators. It is not a formal report with references. Submitted in A4 sized documents. Either hand sketches or electronic means where appropriate are acceptable.

Preamble

A short description of the Project and the construction issues you have identified. This should be about 300 words.

Chronological order of report:

1. A clear scope statement, value proposition (client's and contractors), proposed construction methodology adopted.
2. Preliminary Construction Program
3. Construction methods (select one to present) including formwork as required:
 - Construction of the rolled concrete dam including obtaining the materials
 - Construction of the power and pump station
 - Design and construction of the concrete access bridge
 - Construction of the pipelines
4. Stakeholders including aboriginal group consideration

Appendix

Sub-programs (support for consolidated submission above)

Sign off and date (all students in group)

Informal appendix (not part of report and not formally marked)

Any rough documents that you used in compiling the report that you believe may offer further explanation.